

Item	Gala Celebration honoring Rabbi Lippmann and celebrating Kolot's 25th anniversary	Interim Rabbi	Permanent Rabbi
KEY DEADLINE	June 2018 Gala	July 2018 Start Date	July 2019 Start Date
2016 Fall (post HHD)	Recruit Gala Committee leader (Samantha Anderson)	Board appoints Nominating Committee	
2016 December		Nominating Committee advertises call for nominations	
2017 Jan	Gala Planning Committee in place	Nominating Committee proposes slate of candidates for Search Committee; board votes	
2017 Spring	Gala location and date set	Search Committee drafts job description with input from key staff, submits to board for approval; advertises position	Transition Team coordinates a series of house meetings to solicit input from the congregation about the next permanent rabbi
2017 Fall (post HHD)		Search Committee vets candidates for Interim Rabbi position	House Meetings continue
2018 Jan/Feb	Gala Host Committee lined up, save the date announcements out	Search Committee introduces congregation to finalist(s?)	
2018 Spring		Board votes to hire interim rabbi	Search Committee, using input provided by congregation and with help of key staff, begins writing job description for permanent rabbi
2018 Summer	Gala: Honoring Rabbi + 25 Years of Kolot	Interim Rabbi starts at Kolot	Job description approved by the board/posted
2018 Fall			Search Committee screens candidates, conducts first and second-round interviews (with key staff)
2019 Jan/Feb			Search Committee identifies three finalists and introduces them in a letter to the congregation.
2019 Feb/March			Top 3 finalist candidates each have audition weekends at Kolot; following each weekend, congregation provides feedback to Search Committee
2019 May			Search Committee recommends a candidate for the permanent rabbi position; congregation votes on candidate at the Congregational Meeting
2019 Summer			New permanent rabbi starts at Kolot